September 2014

TIP LATEST AFTER
1D # COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON
1-5608 BUNCOMBE $3,400,000 $3,400,000 F
P-5204 GUILFORD $4,900,000 $7,700,000 F
U-0071 DURHAM $141,000,000 $140,700,000 S (8-Week Ad) - Rail Agreements Pending
U-2579B FORSYTH $190,000,000 $170,900,000 F (8-Week Ad) - Utility Agreement Pending
Projects = 4 Totals $335,900,000 $319,300,000 Projects to be Let = 4

Minus Engineering & Contingencies

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

Design Build Projects - NONE FOR SEPT 2014

Review - July 29, 2014



